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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this supplemental agreement is to:   
 
 1.  Definitize the following Modification and Upgrade Project under SubCLIN 0030:  #12216 – to Provide 
Redundant Power to Critical Systems, UPS 1 & 2, LC-17 A & B,  (Design Only) - $31,430 (Cost Plus Fixed Fee 
(CPFF) - $29,102 in costs and $2,328 in fixed fee). 
 

2.  This modification is authorized under Special Contract Requirement (SCR) H-25, “Upgrades and 
Modifications to Service Systems Sep 1997” and FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 
87)(Alt II)(Apr 84).”   
 

3.  Funding is provided under existing funds in CLIN 0030 with no change in contract value. 
   

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page 14a of 65, CLIN 0030:  Definitize subCLIN 0030AR 
 
SubCLIN 0030AR is changed: 
 
FROM:  $35,000     TO:  $31,430 

 
 Total Net Change to Section B:  $0.00  
 

2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 
 Total Net Change in Section G: $0.00 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 14a of 65                 Page 14a of 65 
  
D.  All other terms and conditions remain the same. 
 
E.  RELEASE OF CLAIMS 

 
In consideration of the modification agreed to herein as complete equitable adjustment for this change, the 
contractor hereby releases the government from any and all liability under this contract for further equitable 
adjustment attributable to such facts or circumstances giving rise to the above mentioned change and modification 
P00132.  ///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description      Est. Cost  

0030AL #12302 - Provide Electro-Static Discharge Conductive   $       1,192,108   

 Flooring Capability in NPF HighBay/Main Bay/Air Lock   

 (Implement)        

0030AM #12303 - Provide Capability to Mitigate Ground Water    $          423,457   

 Intrusion into NPF Floor (Implement)      

0030AN #12308 - Provide Capability to Control and Monitor    $          500,000   

 Environmental Conditions in Cleanroom, DPF (Implement)    

0030AP #12339 - Conduct Special Engineering Study to Identify   $            45,000   

  Requirements for an Integrated SCADA-Based System   

  Architecture Across LO&SC Critical Facilities     

0030AQ #12305 - Provide Auto Start Capability for Tech Power     $            63,000   

  Generator, SPIF        

0030AR #12216 - Provide Redundant Power, UPS 1 & 2, CX A&B   $            31,430   

           

0030AS #12298 - Provide Capability to Verify Cleanliness of Air to  $            44,000   

  NPF        

           

        

      

      

      

       

      
  ESTIMATED COSTS (CLINS 0026 – 0028)   $       41,653,286  
        
  AWARD FEE (CLIN 0029)               $         4,050,717  
        
  ESTIMATED COST (CLIN 0030)        $         9,415,051  
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       55,119,054  
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